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u.s. Environmental Protection Agency
Region I
Attn: Ms. Christine Williams
J.F.K. Federal Building
Boston, MA 02203-2211

Dear Ms. Williams;

5090
Ser 2511/1823/RK

JUN 0 5 1995-

Pursuant to section XV of the Federal Facility Agreement (FFA)
for NCBC Davisville RI, the Navy requests an extension of the due
date for the draft Record Of Decision (ROD) for the source
control operable unit at the Allen Harbor Landfill, Installation
Restoration Site 9.

The proposed due date is July 31, 1995, the draft ROD and revised
draft Proposed Plan (PRAP) ,being delivered simultaneously. No
other FFA deliverables would be affected by the extension.

This request for extension:was necessitated by regulatory
disapproval of the preferred alternative presented in the
original draft PRAP, which required Navy revision of the
alternative.

Please call me at (610) 595-0567, ext. 134 should you wish to
discuss this further.

Sincerely,

~~
R. KRIVINSKAS
Remedial Project Manager
By direction of the
Commanding Officer

Copy to:
CSO Davisville/Lou Fayan
EA Engineering/Nick Lanney
TRC-EC/Jean Oliva


